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600 - Phase C Intermediate Review Checklist for the Architect-
Engineer  
 
This checklist is to be used by the Architect-Engineer during Phase C of the Project and shall be included in 
the Intermediate Review Phase C Submittal. 

Note: If a Phase C Intermediate Review is not required by the Project Manager, the Phase C 
Intermediate Review Checklist shall become a part of the Phase C Final Checklist. 

 
Project Administration: 
 Yes No 

   Approval: Phase C authorization has been received from Project Manager. 

   Review: Requirements in Chapter 6 - Phase C Final Design, and Chapter 7 - 
Bidding and Negotiations, of the Capital Construction Project Procedures Manual 
have been reviewed. 

   Pre-Design, Phase A and Phase B Checklists: The Architect-Engineer has reviewed 
the Pre-Design, Phase A and Phase B Checklists. All carry forward items remaining 
from those checklists have been incorporated in the Phase C submittal. These have 
been discussed at the review meeting. 

   Project Directory: The Project Directory has been updated. 

   Design Review Meetings: The Architect-Engineer has scheduled, conducted and 
documented Phase C Final Design Review Meetings with the Owner, Using 
Agency and Design Team. 

   Commissioning Team Meetings: The Commissioning Authority has scheduled, 
conducted and documented Phase C Commissioning Team Meetings. 

   Value Engineering: The Architect-Engineer has considered value engineering 
options continuously during construction documents phase. 

 
Intermediate Phase C Submittal: The Architect-Engineer has included the following information: 
 Yes No 

   Special Conditions - See Section 608.8  

   Drawings developed to approximately 75% completion 

   Unit Prices - See Section 607.3 

   Materials List- See Section 608.7 

   Subcontractors list- See Section 608.7 

   Alternates- See Section 607.1 

   Allowances- See Section 607.2 

   LEED Score Sheet 

   Updated Phase C Estimate of Construction Cost – See Section 611 including the 
schedule and Space Study Statement.  

 
Division 020000 - Site 
 Yes No 

   Hazardous Materials Surveys/Abatement - See Sections 212 and 907.2 

   Subsurface Investigations have been completed. See Section 211 

   Potential for Human Remains has been assessed. See Section 223 

   Final Storm Water Pollution Prevention Plan (SWPPP) – Required when Project is1 
acre or more. See Sections 220 and Sections 312500-1 through 312500-9 
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Environmental Permits required but not complete: Provide current status: 
 Yes No 

   404 US Army Corps of Engineers Permit:     

   Stream Mitigation      

   Wetlands Mitigation      

   Water Quality Certification (WQC) 

   Floodplain Mitigation  

    Cultural (Archeological) Analysis  

   Air Pollution Permits – Coal Burning Facility  

   Air Space Encroachment – FAA Permits - building on or in the vicinity of an airport 
 
Utility Investigations: (If required and not complete - provide status.) 
 Yes No 

    Sewer (Division of Water) –  adequate capacity and acceptance of local utility?  

   Water (Division of Water) – adequate supply, pressure and acceptance of local utility?  

   Has a flow test been performed? 

   Electricity – coordination with local utility – is there adequate electrical supply? 

    Other utilities - is there adequate supply and availability? i.e., gas, communications, etc. 
 
 
 
Divisions 210000 through 280000: Verify the following information is included in the project. 

 Division 210000 Fire Suppression: 
 Yes No 

   Updated Systems Basis of Design Document 

   Updated Cost Projections 

   Distribution System Design Calculations 

   Distribution System Riser Diagrams 

   Pipe Sizes 

   Equipment Schedules 

   Flow Calculations  

   HVAC / Electrical / Systems Coordination Report 

   Schematics & Details 

   Final Commissioning Plan Approval 
  
 Division 220000 Plumbing: 
 Yes No 

   Updated Systems Basis of Design Document 

   Updated Cost Projections 

   Distribution & Collection System Design Calculations 

   Distribution & Collection System Riser Diagrams  

   Pipe Sizes 

   Fixture & Equipment Schedules 

   Schematics & Details 

   Final Commissioning Plan Approval 
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Division 230000 HVAC: 
 Yes No 

   Updated Systems Basis of Design Document 

   Updated Cost Projections 

   HVAC Systems Design Calculations 

   HVAC Systems Riser Diagrams / Elevations 

   Double Line Air Distribution Complete 

   Air Outlet & Inlet Device Placement Complete 

   Double Line Main Piping Complete 

   Branch Piping Complete 

   Locate Terminal Equipment & Devices 

   Equipment Schedules 

   Schematics & Details 

   HVAC / Electrical / Structural Coordination Report 

   HVAC / Electrical / Systems Coordination Report 

   Completed Functional Performance Test 
 
 Division 250000 Integrated Automation: 
 Yes No 

   Updated Systems Basis of Design Document 

   Updated Cost Projections 

   Cable Schedule 

   Systems Architecture Riser Diagrams 

   HVAC / Electrical / Systems Coordination Report 

   Equipment / Installation Schematics & Details 

   Equipment Schedules 

   Integrated Specifications Final Draft 

   Final Commissioning Plan Approval 

   Completed Functional Performance Test 
 
   Division 260000 Electrical: 
 Yes No 

   Updated Systems Basis of Design Document 

   Updated Cost Projections 

   Electrical Load Summary 

   Electrical Power Calculations 

   Panel Schedules 

   Lighting Design Calculations 

   Lighting Fixture Schedule 

   Lighting Control Diagrams 

   Lighting & Power Circuiting 

   Large Conduit Layout 

   Equipment / Installation Schematics & Details 

   Equipment Schedules 

   Coordinated Fixture / Switching Layout 

   Coordinated Power Receptacle Layout  
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   Division 260000 Electrical: (continued) 
 Yes No 

   HVAC / Electrical / Structural Coordination Report 

   HVAC / Electrical / Systems Coordination Report 

   Integrated Specifications Final Draft 

   Final Commissioning Plan Approval 

   Completed Functional Performance Test 
 
 Division 270000 Communications: 
 Yes No 

   Updated Systems Basis of Design Document 

   Updated Cost Projections 

   Cable Schedule 

   Backboard Layout 

   System Architecture Riser Diagram 

   Equipment / Installation Schematics & Details 

   Equipment Schedules 

   HVAC / Electrical / Systems Coordination Report 

   Final Commissioning Plan Approval 

   Completed Functional Performance Test 
 
 Division 280000 Electronic Safety & Security 
 Yes No 

   Updated Systems Basis of Design Document 

   Updated Cost Projections 

   Systems Riser Diagrams 

   Equipment / Installation Schematics & Details 

   Equipment Schedules 

   HVAC / Electrical / Systems Coordination Report 

   Integrated Specifications Final Draft 

   Completed Functional Performance Test 
 
 Division 019113 Commissioning Authority 
 Yes No 

   Updated Owner’s Project Requirements & Manual 

   Updated Systems Basis of Design Documents 

   Integrated Specifications Final Draft 

   Functional Performance Test  

   Construction Forms & Checklists 

   Intermediate Design Review Report 

   Systems Manual Update 

 

End of Phase C Intermediate Review Checklist for the Architect-Engineer 


